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General Comments

CCO 314, SAMPLING AND TESTING A354 GRADE BD MATERIAL:

The Townsend Test (Test IV) is complete and cleanup is in progress.

In ABF’s office, Engineer Kelvin Chen is minimally involved in this sandbag removal operation (handle
extra work agreements), with ABF shipping and receiving staff Anthony Garcia and Juan Zapien handling
the coordination with Dutra and ABF’s operators/mechanic and laborers.

Crews at the Pier 7 warehouse are working an 8-hour shift 0700 through 1530. Working on the CCO
operation today are Operator Ryan Oku, Mechanic Joe Hernandez, Laborer Foreman Ignacio (Nacho)
Garcia, and Laborer Carlos (Pedro) Garcia. They work a portion of the day on the sandbag removal
operation. The non-CCO 314 operations elsewhere at the Pier 7 warehouse area at other times in the day
are not covered by this diary. There are no ironworkers at the Pier 7 warehouse area today so the
ironworkers who assisted with loading sandbags into the dump truck and drove the dump truck to
Richmond yesterday are not available for this operation today.

Yesterday, a dump truck full of sand was filled (5 pallets of sandbags) near the end of the shift and this
morning it is driven to Dutra’s facility in Richmond (Load #1). The driver for the dump truck is Mechanic
Joe Hernandez. The empty dump truck returns to the Pier 7 jobsite from Richmond, is filled for Load #2,
and leaves for Dutra’s facility in Richmond before the morning break (1000). In this second load, 5 pallets
of sandbags are put in the dump truck. The extendable forklift is used with the forks to move a pallet to
just above the dump truck where the laborers cut the sandbags with the sand dropping into the dump truck
and the bags thrown out onto the ground around the dump truck. This process is repeated for however
many pallets of sandbags will fit in the back of the dump truck. The sandbag covers and shipping plastic
are then gathered from the ground and put in a trash skip box. The empty dump truck returns to the Pier 7
jobsite from Richmond, is filled for Load #3, leaves for Dutra’s facility in Richmond, and returns to the Pier
7 jobsite between the morning break and the lunch break (1200-1230). In this third load, 5 pallets of
sandbags are put in the dump truck. The empty dump truck that returned before the lunch break is filled
for Load #4 in the afternoon. In this fourth load, 6 pallets of sandbags are put in the dump truck. ABF
does not have enough people on site given the other work activities at the Pier 7 warehouse area and on
the bridge site to drive this fourth load to Dutra’s facility in Richmond. It will be delivered next week.

One additional pallet of sandbags disappears sometime today, but it was not loaded into the dump truck
for disposal at Dutra in Richmond – it is probably taken by a Contractor on an adjacent job for use as
intact/useable sandbags. Some other sandbag pallets were previously taken by Contractors on adjacent
jobs.
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By the end of today, the progress on disposing of the sand from the sandbags from the Pier 7 jobsite at
Dutra’s Richmond facility is as follows:
10 of 85 pallets removed from the site yesterday
5 of 85 pallets loaded yesterday and delivered today
10 of 85 pallets loaded today and delivered today
1 of 85 pallets taken by another Contractor
26 of 85 pallets removed from the site (31% complete)
6 of 85 pallets loaded today and will be delivered next week
The number of sandbags per pallet varies – some are not stacked high and others are stacked high.

A forklift - extendable forklift (Gradall 544D - ABF ID 002005) - is used. The laborers use a Kubota Cart.
Other equipment is hand tools. There is a rented a 5 CY dump truck from United Rents (truck label says
Hertz Equipment Rental).

The agreed extra work with ABF is as follows:
Laborer Foreman Ignacio (Nacho) Garcia - 4 hrs
Laborer Carlos (Pedro) Garcia - 4 hr
Operator Ryan Oku - 4 hrs
Mechanic Joe Hernandez - 4 hrs
Kubota Cart - 4 hrs
Extendable Forklift - 4 hrs
See the attached Extra Work Order - Signed with ABF for CCO 314 work
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